From:

To: Moura, Rafaela
Subject: Extension and Amendment: X1-00D97919
Date: Friday, February 24, 2023 10:55:00 AM
Attachments: image001.ona
image002.pna
RE documents for tomorrow"s call.msq
image003.pnq
Rafaela,

In a January email | had asked that the LBC amendment be completed last week. What can | do to help you out with that budget amendment? If you need
any tips if you are stuck on something, you can share your screen in a Teams call and we can go through the steps if you want.

| am sharing the snapshot below which shows the comments from the Grant Specialist regarding the LBC extension. The Amendment will include the new
budget and the time extension.

SEPA

Barbara Alfano
Log Out | Preferences | Help

Dashboard Pre-Award Awards ~ Post-Award ~ Reports ~
Change Request | Change Request Details

Change Request

Grant # 000979191 Current assignee: Rafaela Moura
Adlzntz Build Reuse and Decon Filo: Training

Current delegate: None

Full Details | Workflow Task | Workflow History ~ Comments (3

Workflow
Disgam S5S%

Project Officer: Draft

Comments:
Created By Status Date Created
Shantel Shelmon Grant Specialist: Process Feb 3, 2023 - 11:03 AM

Please provide the required documents to process the action: 1. Revised Timeline/milestone 2. The
recipient request

Attachments:

Uploaded File Name Uploaded By Date Uploaded Status Category

No files found.

0.0 | EPA Production EPA Home | Office of Grants & Debarment | Privacy ant | Contact Us

Barbara Alfano

404-217-0286

From: Alfano, Barbara

Sent: Friday, January 27, 2023 12:35 PM

To: Moura, Rafaela <Moura.Rafaela@epa.gov>

Subject: RE: COMPLETED: Extension Request for X1-00D97919 through 11/30/23

Rafaela,

This is great that the extension is done. We discussed the budget change last quarter and after our last meeting with them they submitted the revised
budget. | have attached the last email about that. | would ask that if it is still necessary, as | have not been the one communicating with them on this grant,
then the deadline for that would be to have the FR submitted in NGGS in three weeks.

Banbara Ajane
404-217-0286

From: Moura, Rafaela <Moura.Rafaela@epa.gov>
Sent: Friday, January 27, 2023 11:50 AM
To: Alfano, Barbara <Alfano.Barbara@epa.gov>
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RE: documents for tomorrow's call

		From

		Moura, Rafaela

		To

		Alfano, Barbara

		Recipients

		Alfano.Barbara@epa.gov



I’ll confirm with her the exact budget change % amount and move forward with the amendment as needed



 



From: Alfano, Barbara <Alfano.Barbara@epa.gov> 
Sent: Friday, October 7, 2022 11:35 AM
To: Moura, Rafaela <Moura.Rafaela@epa.gov>
Subject: RE: documents for tomorrow's call



 



Rafaela, 



 



I joined the OGD call at 3 yesterday afternoon and was able to ask the question about the budget and yes, even though our funding is only ~30% of the total LBC budget, a >10% change to the entire budget would require an amendment.  She still would have to submit the same documents such as the revised budget and workplan, and timeline, as she would need to do for the extension.  



 



 



Barbara Alfano



404-217-0286 



 



From: Alfano, Barbara 
Sent: Thursday, October 6, 2022 8:36 AM
To: Moura, Rafaela <Moura.Rafaela@epa.gov>
Subject: FW: documents for tomorrow's call



 



Rafaela, 



 



The EPA portion of their budget is only $50K of the $143K and so it might be that that an amendment would only be needed if the 10%  change would pertain to changes in the EPA’s $50,000 portion, but I don’t know that for sure.  There is an OGD office hour from 2 to 3:30PM today where we could get this question answered pretty quickly.  I forwarded the series to you.  I can join at 3:00 to see what they say as I am interested in the answer. Can you join at 3?



 



For the funding opportunity she mentions, it is a competitive grant that will be released next month if it comes out when anticipated.  And no I can’t meet one on one with folks about that grant because it will be competitive.  I will mention that to her.  



 



 



Barbara Alfano



404-217-0286 



 



From: Shannon Goodman <shannon@lifecyclebuildingcenter.org> 
Sent: Thursday, October 6, 2022 5:18 AM
To: Moura, Rafaela <Moura.Rafaela@epa.gov>; Alfano, Barbara <Alfano.Barbara@epa.gov>
Cc: jay bassett <jay@sustinerifuturo.com>; Mitchell, Jimmy (Atlanta) <Jimmy.Mitchell@skanska.com>; Jackie Zong <jackie@lifecyclebuildingcenter.org>
Subject: Re: documents for tomorrow's call



 



Rafaela - I apologize for not having gotten back to you sooner! We have been working through some budget changes prior to submitting our extension request, and I wanted to confirm something we discussed previously. You had mentioned that if our overall budget were to grow by more than 10% of the original amount, which was $143,000, the process for reviewing/approving our extension request would be more complicated, but I could not recall the details of what the implications would be. It is looking like we will need to exceed the original budget by approxinately 15%, but I did not want to submit the extension request with this information until I first understood what this would entail.



 



Barbara - During the recent coalition meeting we held at Southface you mentioned that there may be additional funding opportunities that LBC could pursue for this project; would it be possible for us to set up a time in October to discuss this further?



 



Thank you!



Shannon



 



On Fri, Sep 9, 2022 at 2:37 PM Moura, Rafaela <Moura.Rafaela@epa.gov> wrote:



Shannon,



Thank you for sending this over. When you get a chance could you provide a justification in writing (e-mail is fine) for the extension request and an outline of the specific activities in the budget that the remaining EPA funds will be used for?



Thank you and we can touch base in October as originally planned.



Rafaela 



 



From: Shannon Goodman <shannon@lifecyclebuildingcenter.org> 
Sent: Thursday, September 8, 2022 8:57 PM
To: Moura, Rafaela <Moura.Rafaela@epa.gov>
Cc: jaybassett0522 <jaybassett0522@gmail.com>; jay bassett <jay@sustinerifuturo.com>; Jackie Zong <jackie@lifecyclebuildingcenter.org>; Steffi Beigh + Hadley Eickhof <hello@earth-centereddesign.com>
Subject: documents for tomorrow's call



 



Rafaela - Please find enclosed the following documents for our meeting tomorrow afternoon:



*	Deconstruction Ecosystem design process overview (Mother's Tongue)

*	Updated project work plan

*	Updated project budget (9.6% increase from original budget estimate of $143,000)

*	Sample summary document from Reuse Toolkit data gathering effort 



 



We would also like to discuss with you tomorrow the possibility of having an EPA representative participate in some of our planning activities, and we are hoping that you, Barbara and Kim will be able to join us for LBC's annual event at the Kendeda Building on October 18th. Please let me know if you'd like to attend so we can get you registered; more information about the event can be found on our website here:



 



lifecyclebuildingcenter.org/annual-fundraiser



 



Thank you!








Shannon Goodman



Executive Director



Lifecycle Building Center



678-592-0417



www.lifecyclebuildingcenter.org 
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Subject: COMPLETED: Extension Request for X1-00D97919 through 11/30/23

FYI: Time extension (amendment) completed in NGGS today 1/27/23
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From: Moura, Rafaela
Sent: Thursday, January 26, 2023 1:17 PM

To: Alfano, Barbara <Alfano.Barbara@epa.gov>
Subject: FW: Extension Request for X1-00D97919

Extension requested but access denied | can try this again, please confirm the dates for this new extension

From: Moura, Rafaela

Sent: Friday, October 28, 2022 5:15 PM

To: Alfano, Barbara <Alfano.Barbara@epa.gov>
Subject: Extension Request for X1-00D97919
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